LOQ Schedule: Cycle 2012/2

		RB No	PI	Local Contact	Sample Environment
Tuesday	10/07/2012		Beam on		
Wednesday	11/07/2012		Calibration		
Thursday	12/07/2012	1210125	Harvey	Ann	Sample changer
Friday	13/07/2012		Harvey	Ann	Sample changer
Saturday	14/07/2012		Harvey	Ann	Sample changer
Sunday	15/07/2012		Harvey	Ann	Sample changer
Monday	16/07/2012		SANS Xpress		Sample changer
Tuesday	17/07/2012	1210259	Edler	Steve	Sample changer
Wednesday	18/07/2012		Edler	Steve	Sample changer
Thursday	19/07/2012		Reserve		Sample changer
Friday	20/07/2012	1210237	Titmuss	Steve	Sample changer
Saturday	21/07/2012		Titmuss	Steve	Sample changer
Sunday	22/07/2012	1210259	Edler	Steve	Sample changer
Monday	23/07/2012	1210263	Edler	Steve	Sample changer
Tuesday	24/07/2012				
Wednesday	25/07/2012	Kicker maintenance			
Thursday	26/07/2012	1210269	Davis	Ann	Sample changer
Friday	27/07/2012				
Saturday	28/07/2012				
Sunday	29/07/2012				
Monday	30/07/2012	1210085	Lu	Ann	Sample changer
Tuesday	31/07/2012		Lu	Ann	Sample changer
Wednesday	01/08/2012		Lu	Ann	Sample changer
Thursday	02/08/2012		Lu	Ann	Sample changer
Friday	03/08/2012				
Saturday	04/08/2012	1210319	Lawrence	Steve	Sample changer
Sunday	05/08/2012		Lawrence	Steve	Sample changer
Monday	06/08/2012				
Tuesday	07/08/2012				
Wednesday	08/08/2012				
Thursday	09/08/2012		Beam off		